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P o SECRET
‘Oﬁice Memorandum: . UNE?‘EED STATES GOVERNMENT

TO  :  Chief, Research and Development Branch, OC-E  pATE: 5 June 1956
FROM : 50X1
SUBJECT: Modification of RS-13 Transmitters

1. Existing operationsl requirements have indicated that it
is desired to modify certain of the present frequency-shift RS5-13
transmitters to conform to the menner in which the experimental unit
was modified by the| | Consequently, 50X1
[ Jwas requested to submit a proposal to accomplish this work on 50X1
- certain of these units.

2. The[:::]proposal indicates that the unit cost is $783.00. 50X1
This cost is considered excessive; therefore, the writer undertook
to determine the minimum number of sets required to meet operational

needs.

. Based on a dispatch to the field,] | 50X1
[ji}dated 10 May 1956, and upon discussions with Support 50X1
Branch, OC-C&T, the latest informetion indicates that only cne
unit is required. However, further discussions with Support
Branch on 4 June indicate that it would be desirable to have two
such units moditied. Consequently, this has been discussed with
\ ‘at the Laboratory, who has agreed that the perfor- 50X1
mance of this work will not seriously interfer with any other Lab-

woratory obligations.

C ' L., Tt is therefore suggested that a Laboratory Work Order be
. issued to cover the effort necessary and to establish a deadline of

15 July for the first unit. This unit may then be gir-shipped to

the EUCA area to fulfill a requirement whose deadline is 1 August.
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